1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

| 1 | 5

2, AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. &. PROJECT NO. (if applicable)
0534 See Block 16C

6.ISSUED BY . CODE J 893040 7. ADMINISTERED BY (¥ other than item 6) CODE @0 603
Office of River Protection Office of River Protection

U.8. Department of Energy U.S. Department of Energy

Office of River Protection Office of River Protection

P.0. Box 450 ° P.O. Box 450

Richland WA 99352 MS: H6-60

» Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 09 BA. AMENDMENT OF SOLICITATION NO.
WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: Keven Mabe 9B. DATED (SEE ITEM 11)
Washington River Protection Solutions LLC
2425 Stevens Center P1
10A. MODIFICATION OF CONTRACT/ORDER NO.
Richland WA 99354-1874 X |DE-AC27-08RV14800
10B. DATED (SEE ITEM 13)
CODE 806500521 ]kuWYCODE 05/29/2008
1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered solicitation is amended as set forth in Item 14. The hour and dste specified for receipt of Offers [lis extended. [ Jis not extended,
Offers must acknowledge recaipt of this amendment prior o the hour and date specified In the solicitation or as amended , by one of the following methods: (2) By completing
Items 8 and 15, and retuming . copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separafe letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic’ communication, provided

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA {if required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. iT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

ﬁﬁ}cckﬂ A. ngEcmelﬁ %IE?ME:% oE ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

FAR 52.243-2 Chandes-Cost Reimbursement (AUG 1987

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation dats, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). -

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

o D. OTHER (Specily type of modification and authority)

E. IMPORTANT: Contracior is not [Xis required to sign this document and return 1 coples to the issuing office.

14. DESCRIPTION OF AMENDMENTIMODIFICATION {Orgenized by UCF section headings, including soficitation/contract subject matter where feasible.)
The purpose of this modification is to incorporate the negotiated costs and fee for two

contract changes (1) Additional Appropriations Phase 1, (2) Additional Appropriations Phase
2, and update Contract Section B Cost and Fee. See continuation pages for further details.

FOB: Destination
Period of Performance: 06/20/2008 to 09/30/2019

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or pring) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

Kotz Dapnine, | (5macys, BIY . (wace =. sades |

15B. CONTRACTOR/OFFEROR et 1 [15C. DATESIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
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Contract Number DE-AC27-08RV14800
Continuation Pages, Modification 534

Continuation of Block 14. Description of Amendment/Modification

This modification updates Section B as follows:

1. Incorporate cost and fee for the Additional Appropriations Phase 1 work scope. The addition of this
new scope increases the cost in the amount of $12,434,312.91, and fee in the amount of $818,651.22,
for a total increase in contract value of $13,252,964.13. The costs and fee are incorporated in the B.4-
1. Table by sub-Contract Line Item Number (CLIN), fiscal year (FY), and Option Period shown in the
table below.

FY2019 Extension
Additional Appropriations Phase 1 (CP-19-003) FY2019 Total
SubCLIN 1.2.1 - Safe, Compliant Operations $10,069,329.02 | $10,069,329.02
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) | $ 1,634,588.39 | $1,634,588.39
SubCLIN 2.1 - Single Shell Tank Retrieval $§ 45509757 | $  455,097.57
SubCLIN 6.1 - Hanford Employee Retirement & Benefit
Plan Management $ 27529793 | § 275,297.93
Subtotal Cost $12,434,312.91 | $ 12,434,312.91
Fee increase (pool) $ 818,651.22
Total Cost plus Fee $12,434,312.91 | $ 13,252,964.13

2. Incorporate cost and fee for the Additional Appropriations Phase 2 work scope. The addition of this
new scope increases the cost in the amount of $6,434,827.46, and fee in the amount of $408,168.81,
for a total increase in contract value of $6,842,996.27. The costs and fee are incorporated in the B.4-1
Table by sub-Contract Line Item Number (CLIN), fiscal year (FY), and Option Period shown in the

table below.

FY2019 Extension
Additional Appropriations Phase 2 (CP-19-004) FY2019 Total
SubCLIN 1.2.1 - Safe, Compliant Operations $2,579,935.76 | $2,579,935.76
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)| § 82517525 |8  825,175.25
SubCLIN 2.1 - Single Shell Tank Retrieval $1,582,894.83 | $1,582,894.83
SubCLIN 3.1 - Treatment Planning, WFD and WTP .
Transition $1,269,530.70 | $1,269,530.70
SubCLIN 6.1 - Hanford Employee Retirement & Benefit
Plan Management $ 17729092 | $  177,290.92
Subtotal Cost $ 6,434,827.46 | $6,434,827.46
Fee increase (pool) $  408,168.81
Total Cost plus Fee $6,434,827.46 | $6,842,996.27

3. As a result of this modification, the Contract Value is changed from $6,866,127,882.67 to
$6,886,223,843.07. Section B, Table B.4-1 is changed as follows:

Page 2 of §
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Contract Number DE-AC27-08RV 14800
Continuation Pages, Modification 534

4. Attached to this modification is the replacement page for Section B, page B-6.

5. FAR 43.204(c)(2) - Contractor’s Statement of Release —

In consideration of the modification agreed to herein as complete equitable adjustments for
Contractor’s incorporation of the Fiscal Year 2019 Additional Appropriations Phase 1, CP-19-
003, (WRPS-1803917 R1), dated January 31, 2019, and as updated during negotiations on
May 22, 2019, as summarized in Attachment.1, as well as Fiscal Year 2019 Additional
Appropriations Phase 2, CP-19-004, (WRPS-1803917 R2), dated February 14, 2019, and as
updated during negotiations on May 22, 2019, as summarized in Attachment 2, “proposal for
adjustment,” the Contractor hereby releases the Government from any and ail liability under
this contract for further equitable adjustments attributed to such facts or circumstances giving
rise to the “proposal for adjustment” except for those exclusions specifically noted in
Contractor proposal CP-19-003 (WRPS-1803917 R1), Attachment 1, CP-19-004 (WRPS-
1803917 R2), Attachment 2, and those noted below:

¢ None

6. All other Terms and Conditions remain unchanged.

Page 5 of §



Contract Number DE-AC27-08RV14800
Modification 534

ATTACHMENT 1

FY19 Additional
Appropriations, Phase 1 -
Work Scope Negotiated

Total: 2 pages including this cover page
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Contract Number DE-AC27-08RV14800
Modification 534

ATTACHMENT 2

FY19 Additional
Appropriations, Phase 2 -
Work Scope Negotiated

Total: 2 pages including this cover page
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Modification 534
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